Customer Update—July 2006

J.C. KLUCZYNSKI FEDERAL

230 SOUTH DEARBORN STREET

BUILDING

CHICAGO

This newsletter updates customers and visitors regarding the
repairs underway to the exterior curtain wall of the J.C. Kluc-
zynski Federal Building.

Project Scope

Exterior

e Remove and Replace Exterior Caulk/ Sealant at the
perimeter of Window Frames

e Clean Exterior Window Frames/ Aluminum Louvers

e  Mitigate/ Wash/ Prime and Paint all exterior metal
surfaces

e  Miscellaneous Exterior Steel Repairs

e  Wash All Windows.

Interior

e Remove and Replace all Window Gaskets
e Replace select Window Frames and Glass

e Drill Weeps at the base of Mullion Tubes (These
weep holes will prevent the interior mullion tubes from
entrapping water through seepage/ leakage at exte-
rior joints which could result in their rupture through a
freeze-thaw cycle)

e Apply a Blast Resistant Film to the interior surface of
the curtain wall.

Project Schedule

VISTARA

The project remains on schedule for substantial comple-
tion by December 2006.

Note: All workers have obtained security clearances from
the Department of Homeland Security and will be accom-
panied by a security guard where necessary.

Construction Team

Owner:

Construction Manager:
Design Builder:
Project Architect:

construction services

Project Update

Exterior Caulk and Sealant removal is 88% complete
Exterior Frames and Louver cleaning is 56% complete

27% of the Exterior Metal Surfaces have been mitigated
and primed. The final top coat has been applied to ap-
proximately 18% of the exterior

Exterior Steel Repairs are approximately 50% complete

Interior Weep Holes have been drilled at 95% of the lo-
cations

Window Gaskets have been replaced at 98% of the win-
dows. Note: The contractor has not yet completed a
punch list on this work and will be reinstalling all gaskets
that have come loose.

Window Frame Replacement is 12% complete

Blast Resistant Film application has just commenced

Overall the work at JC Kluczynski Federal Building is 40%
complete as of the end of June 2006.

General Services Administration
Vistara Construction Services, Inc.
Berglund Construction Company
Kellermeyer, Godfryt and Hart

Curtain Wall Repairs in Progress

Contact Person

Tim Gabrish (Property Mgr.) 312-353-3460
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Exterior Painting/ Sealant

e  What about Fumes from Paint/ Exterior Sealant Work?

The project team in conjunction with the property manage-
ment team has installed ‘Activated Charcoal Filters’ at air

intakes. This dramatically reduces the infiltration of fumes

from the paint application.

Alcohol based solvents (Xylol and Isopropyl alcohol) are
used for cleaning prior to the application of sealant. The
Building Management has made adjustments to the Me-
chanical Systems to minimize the infiltration of all exterior
vapors while keeping in mind that it is still dependent on
the condition of existing window seals and wind direction.

The paint products being used on this project meet the
standards and guidelines established for ‘Material Safety’
and are approved for their intended use - namely exterior
paint application.

e What is the status of Exterior Painting?

e Paint mitigation is carried out during the 2nd shift
(night time) and is 27% complete on the North Eleva-
tion.

e  Paint Primer (which is a day shift activity) is in pro-
gress at the North Elevation and is about 27% com-
plete. Work on the West Elevation will commence
7/15.

e  Finish Coat application (also a day shift activity) is
18% complete on the North Elevation.

e All work progresses from the highest floor to the low-
est.

e The paint approved for this project is dry to touch
within 24 hours but has a cure period of 5 days. The
majority of fumes will dissipate within 24-48 hours,
though this is dependent upon the surface area re-
ceiving a final coat. (Typically between 5-10 floors at

Exterior Curtain Wall Painting in Progress

a time)
Construction Team Contact Person
Owner: General Services Administration Tim Gabrish (Property Mgr.) 312-353-3460
Construction Manager: Vistara Construction Services, Inc.
Design Builder: Berglund Construction Company
ARA Project Architect: Kellermeyer, Godfryt and Hart

construction services
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